| Meeting Minutes Transmittal — Approval

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
~Federal Building, Conference Room 554
Richland, Washington

Meeting Held September 9, 1999
From 3:00 to 3:30 PM

The undersigned indicate by their signatures that these meeting minutes reflect the
actual occurrences of the above dated Project Managers Meeting.
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Ellen M. Matffin, Proj ect Manager, RL

e Date: 772?—& ???

Alex B. $tone, Progect Manager, Washington State Department of Ecology

; 300 Area WATS, Contractor Concurrence

/Jm # fl e 1/ 2/1

Scott N. Luke, Penmttmg Contractor Representative, WMH

M & ey Lt Date: J-2-25

an L. Metcalf, Faclht{ Confractor Representative, BWHC

P D Date: - 2- qq
Perry, PI‘O]E ct Hanford Management Contractor Representative, FDH

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Meeting Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List




Attachment 1

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Conference Room 554
Richland, Washington

Meeting Held September 9, 1999
From 3:00 to 3:30 PM

Agenda

Approval of Past PMM Minutes
Status PMM Action ltems

Closure Activities

e Closure Plan Approval (DOE/RL-90-11, Rev 2)
- Ecology concurrence letter received
- NOD Response resolution

¢ Phase 3 Closure (334-TF, 311-TF, WATS and U-bearing Piping Trench)
- Status closure activities

New Business

Schedule Next Project Managers Meeting



Attachment 2

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Conference Room 554
Richland, Washington

Meeting Held September 9, 1999
From 3:00 to 3:30 PM

Summary of Discussion and Commitments/Agreements

Approval of Past PMM Minutes
There was no July PMM. March PMM minutes were signed by the RL and Ecology
Project Managers.

Status PMM Action Items
None

Closure Activities

Closure Plan Approval (DOE/RL-90-11, Rev 2)

The final draft of Revision 2 of the 300 Area WATS closure plan was submitted to
Ecology May 27, 1999. RL received a letter from Ecology dated July 27, 1999 that
identified the plan as complete and being prepared by Ecology for public review.

The May 27, 1999 Ecology letter also indicated that the plan contained the proposed
changes identified in the NOD Response Table dated November 10, 1998. This
closes out Ecology Notice of Deficiencies (NOD) for this closure plan.

Status Phase 3 Closure (334 TF, 311 TF, WATS and U-Bearing Piping Trench).
Phase 3 Closure is ongoing in accordance with the Ecology-approved Phase 3
Decontamination and Inspection Plan (HNF-2814-0). Since beginning Phase 3
activities, BWHC has provided Ecology, FDH, and RL with weekly activity status
reports that also provide advance notice to Ecology of upcoming work and
inspections.

BWHC (Mr. James Rich) provided the following Phase 3 closure activity update:

- Tank 40. Pipe has been removed and scaffolding erected over the tank for access for
cleaning the interior. Internal cleaning will begin September 9. A decision will be
made by September 20, 1999 regarding whether the tank can meet ‘clean debris
surface’ standards and preparation can begin for exterior cleaning or whether the tank
will be removed as low level waste. Tank 50 washing will begin upon completion of
Tank 40 cleanout. Washdown of the concrete basins will follow.



- Trench piping. In accordance with the Phase 3 DIP, only WATS 'piping is required
to be removed from the WATS and U/Bearing Piping Trench. Howéver, in order to
facilitate WATS piping removal, all pipe in the portion of this trench between the 333
and the vicinity of the 303-F Buildings was removed. The trench between the 333
Building and the railroad crossing is now open. The PE will 1nspect the trench
September 10, 1999 to verify that WATS pipe is removed. Only WATS piping is
expected to be removed from portions of the trench between the 333 and 334-A
Buildings and between the 313 and 303-F Buildings.

- 334 Building. Cleaning of the Tank 4 support and concrete catch’pad is almost
complete. The PE will soon be out to verify achievement of a clean debris surface’
New Business
None.
Schedule Next Closure Plan Approval Workshop

Because Ecology has concurred with the closure plan, no further closure approval
workshops are planned.

Schedule Next Project Managers Meeting

The next 300 Area WATS PMM would be scheduled for sometime in fnid—October.



Attachment 3

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Conference Room 554
Richland, Washington

Meeting Held September 9, 1999
From 3:00 to 3:30 PM

Attendance List
Organization Phone #
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Distribution:

R. C. Bowman WMH Hé6-24
G. P. Davis Ecology B5-18
M. DelLeon FDH L5-65
R. L. Guillen RIL. L1-03
M. R. Hahn RL R3-79
S. N. Luke WMH G1-30
E. M. Mattlin RL A5-15
I. L. Metcalf BWHC L6-26
E. J. Palmos RL R3-78
J. K. Perry FDH - H6-23
D. E. Rasmussen BWHC L1-04
J. A. Remaize BWHC L6-26
J. W. Rich BWHC L6-26
F. A. Ruck FDH H6-22
J. M. Steffen BWHC L1-06
A. B. Stone Ecology B5-18
D. W. Templeton RL R3-79
Field File Custodian WMH H6-08
RCRA File WMH H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-074
{(Record Center)

Please send comments on distribution list to Scott Luke (H6-24),
(509) 372-1667.
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